



Stakeholder		KW 04	KW 05	KW 06	KW 07	KW 08	KW 09	KW 10	KW 11	KW 12	KW 13	KW 14	KW 15	KW 16	KW 17	KW 18	KW 19	KW 20	KW 21	KW 22	
Projektumwelt	Auftraggeber	KOM	PLM		PLM			PLM				PLM					PLM			PA	
	TPL	KOM	KOM		INF / KOO			INF / KOO			INF / KOO			INF / KOO					PA		
	AP-Verantw.			TPM	TPM		TPM	TPM		TPM	TPM		TPM	TPM		TPM	TPM	TPM			
Externe Umwelt	Projektmitarbeiter		BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV	BV			
	Ext. PL			TPM	TPM	INF / KOO	TPM	TPM	INF / KOO	TPM	TPM	INF / KOO	TPM	TPM	INF / KOO	TPM	TPM	TPM			
	Architekt			KOM	KOM	KOM		KOM		KOM			KOM		KOM						
	Nachbar		KOO				INF				INF				INF					PA	
	Behörde	VER																			
	Lieferanten		KOM	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO	KOO			
	BANK	VER							AUS												AUS
Versicherung	VER																			VER	

**Legende (Informationsinstrumente):**

KOM	KickOff Meeting	BV	BierVersorgung
INF	Informationsmeeting	AUS	Teilbeträge auszahlung
PLM	Projektleitermeeting	VER	Vereinbarungstermin
TPM	Teilprojektleitermeeting		
KOO	Koordinationsmeeting		
PA	Projektabschluss (Feier)		

<span style="display:inline-block; width:15px; height:15px; background-color:darkred; border:1px solid black;"></span>	Done by AG
<span style="display:inline-block; width:15px; height:15px; background-color:yellow; border:1px solid black;"></span>	Done by PL*
<span style="display:inline-block; width:15px; height:15px; background-color:lightgreen; border:1px solid black;"></span>	Done by TPL*
<span style="display:inline-block; width:15px; height:15px; background-color:lightblue; border:1px solid black;"></span>	Done Externer PL*
<span style="display:inline-block; width:15px; height:15px; background-color:yellow; border:1px solid black;"></span>	Done AP